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B.

E.

Change Order 295 authorizes CHPRC to implement the waste site segmentation of 200-IS-1
OU waste sites into canyons, key facilities and OU waste sites, categorize the segmented
waste sites and update the WIDS data base (i.e., completing related WIDS summary forms,
scoping summaries, interface diagrams, and supporting text within each of the OUs).

Deliverable: Draft Work Plan that includes geographic segmentation data for canyon and key
facilities.

The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-
exceed (NTE) authorized limit of $58,050 prior to the definitization of the change order in
accordance with Contract Clause 1.102, FAR 52.243-2, Changes — Cost Reimbursement. The
Contractor shall not exceed the NTE amount without prior approval from the Contracting
Officer via a modification to increase the amount. The Contractor shall notify the Contracting
Officer in writing with the rationale if the NTE amount is insufficient to proceed with the
identified work.

The definitization schedule due date for Change Order 295 is as follows:

Action Date

Contractor Submits Technical, Cost & Fee Proposal November 1, 2015
Commence Negotiations February 4, 2016
Mutual Agreement on Definitization February 15, 2016
Contractor submits certificate of current cost or pricing data February 22, 2016
Execute Definitization Contract Modification March 7, 2016

The work under the contract, described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause .81 - FAR
52.232-22 - Limitation of Funds (Apr 1984).

There are no other changes to the terms and conditions of the contract.

End of Modification 0429.




